EXHIBIT 300 Ull 020-000010060

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities:

Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-04-25
Date of Last Exhibit 300A Update: 2012-04-25
Date of Last Revision: 2012-08-28

Agency: 020 - Environmental Protection Agency Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: LFS - Legacy Financial Systems

2. Unique Investment Identifier (Ull): 020-000010060

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

EPA's mission is "to protect human health and the environment." To accomplish this mission,
EPA relies on core financial management functions such as budget execution, accounting,
payments and collections, financial statements, and financial accountability reports. At
present, these financial management functions are performed by the following legacy systems
included in this business case: Integrated Financial Management System (IFMS), the
Agency's core financial system; Contract Payment System (CPS); Superfund Cost Recovery
Package and Image On-Line System (SCORPIOS); and Small Systems (IDOTS and GPAS),
support systems for inter-agency and grant transactions. The Financial Replacement
Systems (FinRS) investment is the EPA Office of the Chief Financial Officer's (OCFO)
ongoing modular approach to replace its Legacy Financial Systems (LFS).

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

In response to OCFO's operational analysis of LFS, users indicated the following
shortcomings in EPA financial systems: 1) inconsistent data, 2) limited system interoperability,
3) information latency, 4) multiple reporting systems, 5) low system usability, 6) proliferation of
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cuff systems, and 7) costly maintenance. To modernize its financial systems, EPA instituted
its Financial Replacement System (FinRS) initiative that will eliminate repetitive data entry,
integrate systems, enable EPA staff to manage workflow among OCFO and between other
Program Office related business lines (e.g., acquisitions and grants management), and
maximize use of enabling technologies, e-Government initiatives, and EPA enterprise
initiatives. Replacing LFS with FInRS will enable effective decision making; ensure budgetary
integrity; and establish financial control over obligations and costs, performance, other
financial information resulting in accurate and comprehensive financial data. These changes
align with OMB's commitment to improve Government efficiency and effectiveness through
lowered costs and improved government performance. In 2010 EPA refined its
iImplementation approach to strengthen EPA/OMB Executive oversight, refine scope, reduce
risks, defer/avoid costs, and increase efficiency. EPA will use a phase-based approach (e.g.,
timeline and budget) to implement Core Financials in October 2011 and additional
components later. If the investment is not fully funded, the following program impacts may
occur: - Reduced training, helpdesk, and end user support resulting in higher risk of incorrect
or delayed transaction processing. - Delays in making payments. - Reduced financial
reporting capability and subsequent delays in responding to information requests.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

For CPS, the key accomplishment for CPS in FY 2011 is adaptive maintenance to move CPS
off the mainframe and onto a Windows/Oracle platform. For Small Systems and SCORPIOS,
the accomplishment for 2011 is to build and test the integration with Compass.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

For CPS, SCORPIOS, and Small Systems in the Current Year FY 2012, the planned
accomplishment is to integrate with the new core financial system in the production
environment. IFMS will be decommissioned as the Agency's Core Financial System. In the
Budget Year FY 2013, all components will be in operations and maintenance (O&M). O&M
accomplishments include: implement approved technology refreshments and minor
enhancements, renew software licenses, provide refresher and new user training, and
achieve the standards included in the Service Level Agreements.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2001-05-18
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$3.9

$0.4

$4.3
$156.9
$28.8
$185.7

$190.0
$29.2
274

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.0
$0.0
0
$4.9
$1.9
$6.8

$6.8
$1.9
13

$-1.9

-21.60%

$0.0
$0.0
$0.0

$2.4
$1.8
$4.2

$4.2
$1.8
13

$-1.2

-22.20%

$0.0
$0.0
$0.0

$2.0
$1.4
$3.4

$3.4
$1.4
10
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The PY and CY cost decreased due to removing the Budget Automation System (BAS) from
this business case. The PY cost decreased by an additional $1.17M primarily due to lower than
expected Working Capital Fund costs.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected

Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Page 5/ 8 of Section300 Date of Last Revision: 2012-08-28 Exhibit 300 (2011)



EXHIBIT 300 Ull 020-000010060

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:

Section B: Project Execution Data

Table I.B.1 Projects

Project ID Project Project Project Project Project
INE) Description Start Date Completion Lifecycle
Date Cost ($M)

NONE

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) ((EVDS))

NONE

Cost Variance Cost Variance Total Planned Cost Count of

(M) (%) (M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (CEVES)] (MCEVED)] (%)

NONE
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Section C: Operational Data

Customer Results -
Timeliness and
Responsiveness

Maintain average
elapsed time to
respond to
SCORPIOS hotline
trouble tickets.

Business days

Process and Activities
- Financial

Maintain percent of
accuracy with
generating reports
from cost recovery
packages.

Percentage

Maintain average Business days Process and Activities

elapsed time between - Productivity
opening and closing a
SCORPIOS hotline
ticket.
Maintain percent Percentage Technology -
availabiity of Reliability and
SCORPIOS during Availability

core working hours.

Customer satisfaction 1=dissatisfied, 5=very Customer Results -

with SCORPIOS satisfied Customer Benefit
Maintain percent of Percentage Customer Results -
Non-credit card Timeliness and
invoices paid on time Responsiveness
Maintain percent of Percentage Mission and Business
vendor payments that Results -
are made Management of
electronically Government
Resources
Maintain average time Hours Process and Activities
elapsed between - Productivity
opening and closing a
trouble ticket
Maintain percent Percentage Technology -
availability of core Reliability and

Table II.C.1 Performance Metrics

Under target

Over target

Under target

Over target

Over target

Over target

Over target

Under target

Over target

2.000000

100.000000

5.000000

97.000000

3.000000

99.000000

97.000000

3.000000

99.000000

2.000000

100.000000

5.000000

97.000000

0.000000

99.000000

97.000000

3.800000

99.000000

1.000000 2.000000 Monthly
100.000000 100.000000 Monthly
4.000000 5.000000 Monthly
91.000000 97.000000 Monthly
0.000000 3.000000 Semi-Annual
99.700000 0.000000 Monthly
96.000000 0.000000 Monthly
3.100000 0.000000 Monthly
99.900000 0.000000 Monthly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

financial system Availability
during core hours

Average response Hours Technology - Under target 6.400000 6.400000 6.700000 0.000000 Monthly
time for user access Reliability and
requests Availability

Page 8/ 8 of Section300 Date of Last Revision: 2012-08-28 Exhibit 300 (2011)



